## Strategy

Strategy for Präsidium



#### Constraints

Timeframe

October 2015 – Federal elections

Calendar

Votations – local elections – key subjects (ex Büpf)



# Objectives

ST – Short Term +3 Months

Deadline PV 8/9 June 2013

MT1 - Mid Term +6 Months

Deadline PV 2014

MT2 - Mid Term +12 Months

Deadline PV 2015



## Objectives - ST

ST01 - «Pirate Party 2.0 identity» is approved

ST02 - Website 2.0 is launched

ST03 - Pirate Party has a strict Position Taking process - Each Cantonal section is **publishing Voting recommendations** in all official means

ST04 - Remobilisation of the overall AG structure (Each AG has a Board member as sponsor)

ST05 - ACHIEVED - Set up of a new AG ORM in charge of relations with external organisations (Industry, Trade, Unions, NGOs) as well as Lobbies.

ST06 - «What's in for a Women in the Pirate Party» paper is presented and approved



#### Objectives - MT1

MT1-01 - «**Pirate Vision of Society**» is approved (PV13Fall), and validated by peer review (PV14)

MT1-02 - Full National «**Pirate Political Programme**» is approved (PV14) and peer review starts.

MT1-03 - **Membership drive** programme is launched in each Canton.

MT1-04 - AG ORM reports on Network Map



### Objectives - MT2

MT2-01 - Each Cantonal section «Pirate Political Programme» is validated (peer review), and approved (Cantonal PV15)

MT2-02 - Alignment of National «Pirate Political Programme» based on Cantonal «Pirate Political Programme» (PV15)

MT2-03 - Federal Elections readiness - 1 list of candidates in each Canton with Pirate Section, including the required amount of signatures and all cleared administrativia.

MT2-04 - Start of Campaign - Launch of Campaign coordination team (PV15)



# Additional Objective

#### Federal initiative project

PV13 October - Theme selection process launched

PV14 - Approval of Initiative subject

PV14 - Start of signature collection

mid15 - End of signature collection



#### Means

```
ST01/ST06/MT1-01/MT1-02/MT2-02 - Active AG PPP
```

- ST01 1 Pager + Flyers (FR/DE/IT)
- ST02 AG DI work in progress dependency ST01
- ST03 Calendar with votations and deadlines
- ST03 Central table on website with all positions (national + cantonal)
- ST04 Vorstandmeeting
- ST05 Praesidium Meeting
- MT1-03 Preparation of a **Recruitment package tool** (AG PR)
- MT1-03 Renewal of Membership registration process (Registrar)
- MT1-04 Active AG ORM
- MT2-02 Tracking by Cantonale Political Coordinator
- MT2-03 Tracking by Cantonale Political Coordinator
- MT2-03 Campaign technical infrastructure delivery by AG DI and AG PR
- MT2-04 Fully staffed and Active AG-KAMP



piratenpartei partipirate partitopirata partida pirats

#### Needs


Job: PMO Project Management officer (Tracking, Reporting, consolidations of results) - reporting to President

**Budget** for Prints and Design

Job: CPC Cantonale Political Coordinator (track and follow-up on Position Taking process by local section on objects pertaining to cantons) - Reporting to GL Coordinator

Succession plan - Maintained by GL - reapproved at each PV







piratenpartei partipirate partitopirata parti da pirats



#### Expressing our identity



**piraten**partei parti**pirate** partito**pirata** parti da **pirats**