

## Digitale Infrastruktur - Bug / Feature #2879

### New Projects

28 March 2012 04:06 - Apophis

|  |                 |                        |               |
|--|-----------------|------------------------|---------------|
| <b>Status:</b>   | Closed          | <b>Start date:</b>     | 28 March 2012 |
| <b>Priority:</b>   | Normal          | <b>Due date:</b>       | 03 April 2012 |
| <b>Assignee:</b>   | Apophis         | <b>% Done:</b>         | 100%          |
| <b>Category:</b>   |                 | <b>Estimated time:</b> | 0.00 hour     |
| <b>Target version:</b>   |                 |                        |               |
| <b>Request Type:</b>   | Feature Request |                        |               |
| <b>Description</b>   |                 |                        |               |
| The board now has two subunits:  |                 |                        |               |
| Präsidium und Geschäftsleitung.  |                 |                        |               |
| We need two new projects as child projects of the board Projects. Same settings. |                 |                        |               |

### History

#### #1 - 28 March 2012 21:46 - corvus

- Status changed from New to 4

what should be the english naming of the projects. I suggest *presidium* and *direction*. Shall I use them or can you thing of mor suitable terms?

#### #2 - 29 March 2012 20:22 - corvus

- Status changed from 4 to 2

- % Done changed from 0 to 70

Projects created. Need to assign members.

#### #3 - 29 March 2012 20:44 - corvus

- Assignee changed from corvus to Apophis

- % Done changed from 70 to 90

Mostly done. Last changes needed on the *Vorstand* group. Which should happen on first of April.

Can you do it yourself? Assign it to Exception if you do not want to do it yourself for I am on vacation at this time.

#### #4 - 30 March 2012 14:03 - Apophis

- Status changed from 2 to 3

- % Done changed from 90 to 100

thanks, I will do so.

#### #5 - 30 March 2012 14:03 - Apophis

- Status changed from 3 to Closed