

## Digitale Infrastruktur - Bug / Feature #4650

### MDB Security Concept

24 February 2013 13:44 - Atropos

<b>Status:</b>	k_backlog	<b>Start date:</b>	24 February 2013
<b>Priority:</b>	Normal	<b>Due date:</b>	11 March 2013
<b>Assignee:</b>		<b>% Done:</b>	10%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>			
<b>Request Type:</b>	Feature Request		
<b>Description</b>			
wie in auenhalle besprochen			

#### History

##### #1 - 24 February 2013 13:50 - admin

- Due date set to 11 March 2013

Automatically enforce due date for High Priority to 15 days in the future

##### #2 - 26 February 2013 20:18 - Exception

- Status changed from New to Needs Work

- % Done changed from 0 to 10

On it.

##### #3 - 10 March 2013 19:27 - oschad

- Status changed from Needs Work to k\_backlog

- Assignee deleted (Exception)

- Priority changed from High to Normal

##### #4 - 27 April 2013 07:40 - Atropos

Dieses Ticket könnte eigentlich auf 90% done gesetzt werden, denn das entspräche der Realität, ende Mail muss der alte zugangsweg noch gekappt werden.