

## Sektion St. Gallen und beide Appenzell - Task / Tâche #3033

### Liquid Feedback

13 April 2012 20:04 - AlexArnold

<b>Status:</b>	Done	<b>Start date:</b>	23 April 2012
<b>Priority:</b>	Normal	<b>Due date:</b>	23 April 2013
<b>Assignee:</b>	Monzambano	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>			
<b>Description</b>			
<b>Subtasks:</b>			
Task / Tâche # 3075: Liquid Feedback - Struktur			<b>Closed</b>
Task / Tâche # 4160: LQFB: Vorgehen bei Mitglieder löschen festlegen			<b>Closed</b>
Todo / A Faire # 4164: LQFB: Regelwerk festlegen			<b>Closed</b>

### History

#### #1 - 18 April 2012 12:59 - Siat.Verbal

- % Done changed from 0 to 10

Die Instanz ist jetzt anscheinend angelegt ich muss jetzt noch eine Verschlüsselung für meine E-Mail anlegen ist schon ein paar Jahre her wo ich das mal gemacht habe. Ich hoffe dann Bald die ersten Codes vergeben zu können.

#### #2 - 21 May 2012 19:18 - AlexArnold

- Assignee changed from Siat.Verbal to rettichschnidi

Reto, bitte mal abklären/untersuchen, was es bedeutet, wenn wir LiquidFeedback selber betreiben würden (Aufwand, Voraussetzungen, etc.).

<http://dev.liquidfeedback.org/>

#### #3 - 22 May 2012 23:24 - rettichschnidi

Bin eine Woche in Berlin, werde mich danach darum kümmern.

#### #4 - 10 June 2012 20:17 - rettichschnidi

Aufgrund der Empfehlung von Marc habe ich mir erstmal Adhocracy angeschaut: <https://ppsgarai.adhocracy.de/instance/ppsgarai>

Werde mir nun mal LQFB angucken.

#### #5 - 19 June 2012 08:30 - rettichschnidi

Habe bei mir mal Core installiert, fehlt noch das Webfrontent. Scheiss Gefrikel.

#### #6 - 26 September 2012 14:17 - Monzambano

Wie stehts? **Push**

#### #7 - 26 September 2012 14:20 - rettichschnidi

- Assignee changed from rettichschnidi to cello

Wir werden von Marcel einen virtuellen Server gestellt kriegen. Weise ihm das Ticket gleich mal zu.

#### #8 - 26 September 2012 14:29 - cello

kannst du mir die ungefähren Systemvoraussetzungen durchgeben?

OS/Distribution

RAM/CPU

#### #9 - 26 September 2012 14:34 - rettichschnidi

Distribution: Am liebsten Debian oder Ubuntu  
RAM: 1GB sollte wohl vorerst reichen, allzu viele Benutzer werden es ja nicht sein.

Falls irgend etwas nicht klappt: Werde meinen Webshop anfangs Oktober schliessen und hätte dann auch wieder Ressourcen bei mir frei. Sehr viel lieber aber ist es mir bei dir. :)

**#10 - 04 November 2012 07:03 - rettichschnidi**

- Assignee changed from cello to rettichschnidi

Habe einen Server aufgesetzt, aber bisher kein bisschen getestet: <https://liquidfeedback.reto-schneider.ch/lf/>

Falls einer das Ticket liest und beim Testen bereits jetzt mitmachen will, bitte melden.

**#11 - 05 November 2012 11:48 - Monzambano**

- Target version set to Vorstand 2012-11-15

**#12 - 15 November 2012 19:28 - AlexArnold**

- Assignee deleted (rettichschnidi)

- Target version deleted (Vorstand 2012-11-15)

Forstandsmitglieder testen LqF und sammeln Input für nächste Diskussion.  
Notizen, Fragen, Anmerkungen in's PAD: <http://projects.piratenpartei.ch/pad/edit/495>

**#13 - 01 December 2012 15:22 - AlexArnold**

- Target version set to Vorstand 2012-12-06

**#14 - 06 December 2012 19:30 - AlexArnold**

- Assignee set to Monzambano

- Target version deleted (Vorstand 2012-12-06)

SGARAI-Piraten über die Mailing-Liste zum Test auffordern.

**#15 - 08 December 2012 16:11 - rettichschnidi**

Bitte klar kommunizieren, dass das nur eine Testinstanz ist. Bevor wir die ernsthaft einsetzen wird die nochmals platt gemacht.

**#16 - 10 January 2013 16:24 - Monzambano**

- Target version set to Vorstand 2013-01-10

**#17 - 10 January 2013 18:42 - AlexArnold**

- Target version deleted (Vorstand 2013-01-10)

**#18 - 11 January 2013 17:09 - admin**

- Due date set to 10 February 2013

Automatically enforce due date for Normal Priority to 30 days in the future

**#19 - 11 February 2013 00:01 - admin**

- Due date changed from 10 February 2013 to 13 February 2013

Due date reached, automatically increased by 3 days. Please handle this ticket immediatly

**#20 - 14 February 2013 00:00 - admin**

- Due date changed from 13 February 2013 to 16 February 2013

Due date reached, automatically increased by 3 days. Please handle this ticket immediatly

**#21 - 17 February 2013 00:00 - admin**

- Due date changed from 16 February 2013 to 19 February 2013

Due date reached, automatically increased by 3 days. Please handle this ticket immediatly

**#22 - 20 February 2013 00:00 - admin**

- Due date changed from 19 February 2013 to 22 February 2013

Due date reached, automatically increased by 3 days. Please handle this ticket immediatly

**#23 - 23 February 2013 00:00 - admin**

- Due date changed from 22 February 2013 to 25 February 2013

Due date reached, automatically increased by 3 days. Please handle this ticket immediatly

**#24 - 26 February 2013 00:00 - admin**

- Due date changed from 25 February 2013 to 28 February 2013

Due date reached, automatically increased by 3 days. Please handle this ticket immediatly

**#25 - 01 March 2013 00:00 - admin**

- Due date changed from 28 February 2013 to 03 March 2013

Due date reached, automatically increased by 3 days. Please handle this ticket immediatly

**#26 - 04 March 2013 00:00 - admin**

- Due date changed from 03 March 2013 to 06 March 2013

Due date reached, automatically increased by 3 days. Please handle this ticket immediatly

**#27 - 07 March 2013 00:00 - admin**

- Due date changed from 06 March 2013 to 09 March 2013

Due date reached, automatically increased by 3 days. Please handle this ticket immediatly

**#28 - 10 March 2013 00:00 - admin**

- Due date changed from 09 March 2013 to 12 March 2013

Due date reached, automatically increased by 3 days. Please handle this ticket immediatly

**#29 - 13 March 2013 00:00 - admin**

- Due date changed from 12 March 2013 to 15 March 2013

Due date reached, automatically increased by 3 days. Please handle this ticket immediatly

**#30 - 16 March 2013 00:00 - admin**

- Due date changed from 15 March 2013 to 18 March 2013

Due date reached, automatically increased by 3 days. Please handle this ticket immediatly

**#31 - 19 March 2013 00:00 - admin**

- Due date changed from 18 March 2013 to 21 March 2013

Due date reached, automatically increased by 3 days. Please handle this ticket immediatly

**#32 - 22 March 2013 00:00 - admin**

- Due date changed from 21 March 2013 to 24 March 2013

Due date reached, automatically increased by 3 days. Please handle this ticket immediatly

**#33 - 25 March 2013 00:00 - admin**

- Due date changed from 24 March 2013 to 27 March 2013

Due date reached, automatically increased by 3 days. Please handle this ticket immediatly

**#34 - 28 March 2013 00:00 - admin**

- Due date changed from 27 March 2013 to 30 March 2013

Due date reached, automatically increased by 3 days. Please handle this ticket immediatly

**#35 - 31 March 2013 00:00 - admin**

- Due date changed from 30 March 2013 to 02 April 2013

Due date reached, automatically increased by 3 days. Please handle this ticket immediatly

**#36 - 03 April 2013 00:00 - admin**

- Due date changed from 02 April 2013 to 05 April 2013

Due date reached, automatically increased by 3 days. Please handle this ticket immediatly

**#37 - 06 April 2013 00:00 - admin**

- Due date changed from 05 April 2013 to 08 April 2013

Due date reached, automatically increased by 3 days. Please handle this ticket immediatly

**#38 - 09 April 2013 00:00 - admin**

- Due date changed from 08 April 2013 to 11 April 2013

Due date reached, automatically increased by 3 days. Please handle this ticket immediatly

**#39 - 12 April 2013 00:00 - admin**

- Due date changed from 11 April 2013 to 14 April 2013

Due date reached, automatically increased by 3 days. Please handle this ticket immediatly

**#40 - 15 April 2013 00:00 - admin**

- Due date changed from 14 April 2013 to 17 April 2013

Due date reached, automatically increased by 3 days. Please handle this ticket immediatly

**#41 - 18 April 2013 00:00 - admin**

- Due date changed from 17 April 2013 to 20 April 2013

Due date reached, automatically increased by 3 days. Please handle this ticket immediatly

**#42 - 21 April 2013 00:00 - admin**

- Due date changed from 20 April 2013 to 23 April 2013

Due date reached, automatically increased by 3 days. Please handle this ticket immediatly

**#43 - 10 June 2014 20:10 - BabbageLeidenfrost**

- Status changed from Needs Work to Done