

## pi-vote - Bug / Feature #4228

### Create Certificate Dialog cuts Button in half

13 December 2012 00:39 - Apophis

<b>Status:</b>	Closed	<b>Start date:</b>	13 December 2012
<b>Priority:</b>	Low	<b>Due date:</b>	01 January 2015
<b>Assignee:</b>	Apophis	<b>% Done:</b>	100%
<b>Category:</b>	Usability	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	PiVote 1.4.0.0	<b>Affected Users:</b>	All
<b>Request Type:</b>	Bug Report		
<b>Affected Program:</b>	All Clients		
<b>Description</b>			
Minor usability flaw			
Bottom Button gets cut, see attached picture.			

#### History

##### #1 - 13 December 2012 00:39 - Apophis

- Description updated

##### #2 - 26 December 2012 22:59 - Exception

- Affected Program changed from Windows Installation to All Clients

- Affected Users set to All

Scheint ein Windows Theme Problem zu sein.

##### #3 - 26 December 2012 23:00 - Exception

- Target version set to PiVote 1.3.3.0

##### #4 - 11 January 2013 17:12 - admin

- Due date set to 10 February 2013

Automatically enforce due date for Normal Priority to 30 days in the future

##### #5 - 11 February 2013 00:02 - admin

- Due date changed from 10 February 2013 to 13 February 2013

Due date reached, automatically increased by 3 days. Please handle this ticket immediatly

##### #6 - 14 February 2013 00:02 - admin

- Due date changed from 13 February 2013 to 16 February 2013

Due date reached, automatically increased by 3 days. Please handle this ticket immediatly

##### #7 - 17 February 2013 00:02 - admin

- Due date changed from 16 February 2013 to 19 February 2013

Due date reached, automatically increased by 3 days. Please handle this ticket immediatly

##### #8 - 20 February 2013 00:01 - admin

- Due date changed from 19 February 2013 to 22 February 2013

Due date reached, automatically increased by 3 days. Please handle this ticket immediatly

**#9 - 23 February 2013 00:01 - admin**

- Due date changed from 22 February 2013 to 25 February 2013

Due date reached, automatically increased by 3 days. Please handle this ticket immediatly

**#10 - 26 February 2013 00:01 - admin**

- Due date changed from 25 February 2013 to 28 February 2013

Due date reached, automatically increased by 3 days. Please handle this ticket immediatly

**#11 - 01 March 2013 00:01 - admin**

- Due date changed from 28 February 2013 to 03 March 2013

Due date reached, automatically increased by 3 days. Please handle this ticket immediatly

**#12 - 01 March 2013 00:03 - Exception**

- Due date changed from 03 March 2013 to 01 July 2013

**#13 - 13 March 2013 01:24 - Exception**

- Due date changed from 01 July 2013 to 01 January 2015

- Priority changed from Normal to Low

**#14 - 25 March 2013 12:57 - Exception**

- Target version changed from PiVote 1.3.3.0 to PiVote 1.4.0.0

**#15 - 28 March 2013 00:15 - Exception**

- Status changed from Needs Work to Done

- % Done changed from 0 to 100

**#16 - 28 March 2013 00:20 - admin**

- Assignee changed from Exception to Apophis

Automaticacly enforce assigned-to to the author of the ticket

**#17 - 11 May 2013 16:53 - Apophis**

- Status changed from Done to Closed

Tjo hättet ihr mein script nicht abgeschaltet wäre das schon geschlossen...

**Files**

cert-button-cut.png

223 KB 13 December 2012

Apophis