

## GPk - Task / Tâche #4685

### Jahresplan 2013/14

27 February 2013 00:44 - Exception

<b>Status:</b>	Closed	<b>Start date:</b>	27 February 2013
<b>Priority:</b>	High	<b>Due date:</b>	14 March 2013
<b>Assignee:</b>	Exception	<b>% Done:</b>	100%
<b>Category:</b>	Organisation	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sitzung 2013-03-04		
<b>Gremium:</b>	Geschäftsprüfungskommission		
<b>Description</b>			
Ist auszuarbeiten.			

#### History

##### #1 - 03 March 2013 00:00 - admin

- Due date changed from 02 March 2013 to 05 March 2013

Due date reached, automatically increased by 3 days. Please handle this ticket immediatly

##### #2 - 04 March 2013 00:43 - Exception

- % Done changed from 0 to 70

##### #3 - 06 March 2013 00:00 - admin

- Due date changed from 05 March 2013 to 08 March 2013

Due date reached, automatically increased by 3 days. Please handle this ticket immediatly

##### #4 - 09 March 2013 00:00 - admin

- Due date changed from 08 March 2013 to 11 March 2013

Due date reached, automatically increased by 3 days. Please handle this ticket immediatly

##### #5 - 12 March 2013 00:00 - admin

- Due date changed from 11 March 2013 to 14 March 2013

Due date reached, automatically increased by 3 days. Please handle this ticket immediatly

##### #6 - 13 March 2013 01:02 - Exception

- Status changed from Needs Work to Done

- % Done changed from 70 to 100

Publiziert.

##### #7 - 12 April 2013 01:11 - admin

- Status changed from Done to Closed

Automatically close after 30 days