

Digitale Infrastruktur - kanban #5118

kanban # 5109 (k_backlog): Upgrade Redmine

CAS Web Authentication

21 April 2013 15:02 - corvus

Status:	k_backlog	Start date:	21 April 2013
Priority:	Normal	Due date:	21 May 2013
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:			
Description			
http://gitorious.org/redmine_cas			
Überprüfen der Notwendigkeit sowie die Kompatibilität zu Redmine 2.x.			

History

#1 - 21 April 2013 15:10 - admin

- Due date set to 21 May 2013

Automatically enforce due date for Normal Priority to 30 days in the future

#2 - 21 April 2013 15:10 - admin

- Assignee set to oschad

Assign unassigned ticket to project leader

#3 - 21 April 2013 15:11 - corvus

- Assignee changed from oschad to corvus

#4 - 21 April 2013 15:30 - corvus

- Tracker changed from Task / Tâche to Bug / Feature

#5 - 21 April 2013 15:31 - corvus

- Status changed from New to Needs Work

#6 - 26 May 2013 20:51 - corvus

- Assignee deleted (corvus)

#7 - 07 July 2013 16:45 - oschad

- Tracker changed from Bug / Feature to kanban

- Status changed from Needs Work to k_backlog