

## Digitale Infrastruktur - kanban #5126

kanban # 5109 (k\_backlog): Upgrade Redmine

### Redmine Hide Emails By Default plugin

21 April 2013 15:05 - corvus

<b>Status:</b>	k_backlog	<b>Start date:</b>	21 April 2013
<b>Priority:</b>	Normal	<b>Due date:</b>	21 May 2013
<b>Assignee:</b>		<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>			
<b>Description</b>			
Überprüfen der Notwendigkeit sowie die Kompatibilität zu Redmine 2.x.			

#### History

##### #1 - 21 April 2013 15:10 - admin

- Due date set to 21 May 2013

Automatically enforce due date for Normal Priority to 30 days in the future

##### #2 - 21 April 2013 15:11 - admin

- Assignee set to oschad

Assign unassigned ticket to project leader

##### #3 - 21 April 2013 15:11 - corvus

- Assignee changed from oschad to corvus

##### #4 - 21 April 2013 15:30 - corvus

- Tracker changed from Task / Tâche to Bug / Feature

##### #5 - 21 April 2013 15:31 - corvus

- Status changed from New to Needs Work

##### #6 - 26 May 2013 20:51 - corvus

- Assignee deleted (corvus)

##### #7 - 07 July 2013 16:43 - oschad

- Tracker changed from Bug / Feature to kanban

- Status changed from Needs Work to k\_backlog