

## Digitale Infrastruktur - kanban #5134

kanban # 5109 (k\_backlog): Upgrade Redmine

### Redmine Wiki Extensions plugin

21 April 2013 15:09 - corvus

<b>Status:</b>	k_backlog	<b>Start date:</b>	21 April 2013
<b>Priority:</b>	Normal	<b>Due date:</b>	21 May 2013
<b>Assignee:</b>		<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>			
<b>Description</b> <a href="http://www.r-labs.org/projects/r-labs/wiki/Wiki_Extensions_en">http://www.r-labs.org/projects/r-labs/wiki/Wiki_Extensions_en</a> Überprüfen der Notwendigkeit sowie die Kompatibilität zu Redmine 2.x.			

### History

#### #1 - 21 April 2013 15:10 - admin

- Due date set to 21 May 2013

Automatically enforce due date for Normal Priority to 30 days in the future

#### #2 - 21 April 2013 15:11 - admin

- Assignee set to oschad

Assign unassigned ticket to project leader

#### #3 - 21 April 2013 15:11 - corvus

- Assignee changed from oschad to corvus

#### #4 - 21 April 2013 15:30 - corvus

- Tracker changed from Task / Tâche to Bug / Feature

#### #5 - 21 April 2013 15:31 - corvus

- Status changed from New to Needs Work

#### #6 - 26 May 2013 20:52 - corvus

- Assignee deleted (corvus)

#### #7 - 07 July 2013 16:41 - oschad

- Tracker changed from Bug / Feature to kanban

- Status changed from Needs Work to k\_backlog