

## Digitale Infrastruktur - kanban #5137

kanban # 5109 (k\_backlog): Upgrade Redmine

### Sidebar content

21 April 2013 15:10 - corvus

|  |           |                        |               |
|--|-----------|------------------------|---------------|
| <b>Status:</b>   | k_backlog | <b>Start date:</b>     | 21 April 2013 |
| <b>Priority:</b>   | Normal    | <b>Due date:</b>       | 21 May 2013   |
| <b>Assignee:</b>   |           | <b>% Done:</b>         | 0%            |
| <b>Category:</b>   |           | <b>Estimated time:</b> | 0.00 hour     |
| <b>Target version:</b>   |           |                        |               |
| <b>Description</b><br><a href="http://projects.andriylesyuk.com/projects/redmine-sidebar">http://projects.andriylesyuk.com/projects/redmine-sidebar</a><br>Überprüfen der Notwendigkeit sowie die Kompatibilität zu Redmine 2.x. |           |                        |               |

### History

#### #1 - 21 April 2013 15:11 - admin

- Assignee set to oschad

Assign unassigned ticket to project leader

#### #2 - 21 April 2013 15:11 - corvus

- Assignee changed from oschad to corvus

#### #3 - 21 April 2013 15:20 - admin

- Due date set to 21 May 2013

Automatically enforce due date for Normal Priority to 30 days in the future

#### #4 - 21 April 2013 15:30 - corvus

- Tracker changed from Task / Tâche to Bug / Feature

#### #5 - 21 April 2013 15:31 - corvus

- Status changed from New to Needs Work

#### #6 - 26 May 2013 20:52 - corvus

- Assignee deleted (corvus)

#### #7 - 07 July 2013 16:40 - oschad

- Tracker changed from Bug / Feature to kanban

- Status changed from Needs Work to k\_backlog