

## Digitale Infrastruktur - Issues

#	Project	Tracker	Status	Priority	Subject	Updated	Target version
8618	Digitale Infrastruktur	Task / Tâche	New	Normal	security.txt	21 September 2023 21:41	
8473	Digitale Infrastruktur	Task / Tâche	Needs Work	Normal	Refurbish CiviCRM	18 January 2022 20:52	
8422	Digitale Infrastruktur	Task / Tâche	Needs Feedback	High	Civi Crm Funktionen extern geben	01 February 2022 02:19	
8378	Digitale Infrastruktur	Task / Tâche	Needs Feedback	Normal	Erstellung subdomain für neue Sektion Thurgau/Schauffhausen + SG/AR/Ai	03 October 2022 21:18	
8238	Digitale Infrastruktur	Task / Tâche	Needs Work	Normal	Verify and document backup solution	03 October 2022 21:17	
8108	Digitale Infrastruktur	Task / Tâche	Needs Feedback	Normal	Hinterlegung Druckvorlagen	10 February 2022 16:00	
7868	Digitale Infrastruktur	Task / Tâche	Needs Feedback	Normal	Mailverteiler für die PPS Ticino erstellen	03 October 2022 21:54	
5794	pi-vote	Task / Tâche	New	Normal	guide & accompagnement	07 September 2013 21:41	N/A